
Welcome.

Please make sure to fill out the sign-in sheet 
located at the table and to pick up a comment 
sheet before we begin.



Water Line Replacement Project

Phase 2, 14-012-CIP

Muirfield Village

May 7, 2014

ENGINEERING



Agenda

• Introductions

• Purpose of Meeting

• Project Description

• Project Schedule

• Questions

• Small Group Discussion
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Introductions & Purpose



Project Description



History

• Existing water lines installed in 
1975-1976 with the first phase of 
Muirfield Village.

• These mains currently servicing 
the area are 3-inch in diameter.

• Did not include fire hydrants.

• Current design standard would 
typically  be a 6-inch water main 
and would include fire hydrants.
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Issues

This project will provide:

• Resolution to the water main break history

• Removal of undersized mains

• Increase in domestic service levels

• Increase in fire protection ability
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General Project Information

• Will replace the existing 3-inch water mains with new 6-inch water 
mains.

• Reconnection of all existing services.

• Portions of the existing streets will be milled and re-paved.

• Access to driveways and public streets.

• Construction anticipated to begin July 14, 2014 and end by October 31, 
2014.

• Estimated Construction Cost: $590,000

• Water funds project only.

• City of Dublin Engineering Project Inspector – TBD.

• Project Contact – Todd Garwick, P.E.

Muirfield Village Water Line Replacement/ Engineering



Glenfinnan Court



St. Fillans Court West 



Moray Court



Glenalmond Court



Torwoodlee Court



Glenbervie Court



Construction Sequence

1.) Excavation and installation of new 6-inch waterline and hydrant

2.) New line to be chlorinated

3.) Services reconnected to new waterline

4.) Street milling and repaving

5.) Restoration
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Service Reconnections

• Water Service Not Found(WSNF)

• A new curb box will be installed

• Each service will be reconnected

• A short service outage will be 
required (4 hours max.)

• A right-of-entry may be needed 
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Project Schedule



Bidding Schedule

Muirfield Village Water Line Replacement/ Engineering

May 21

Construction 
drawings 
complete

May 22 & 29

Advertise for 
Bids

June 5

Bid Opening

June 23

Council 
reviews 

(approves) 
bid



Construction Schedule
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July 7

Preconstruction 
Meeting

July 14

Earliest 
Construction would 

start

October 31

Construction 
Complete



Small Group Discussions



Small Group Discussions

• Break into 3 groups organized by street

• View and discuss plans

• Complete form with any additional information impacting the project

• Meeting ends with small group discussion.
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Thank you.


